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Drg/Doc. No. DOCUMENT/DRAWING TITLE SCALE | SIZE 2 N N N
R064-200 Existing Site Layout Topographical Survey 1:500 A1 * * *
R064-201 Proposed Drainage Layout Ground Floor Layout 1:500 A1 * * * *
R064-202 Proposed Drainage Layout Basement -03 Level 1:500 A1 * * * *
R064-203 Proposed Watermain Layout 1:500 A1 * * * *
R064-204 Manhole Details N/A A1 * * *
R064-205 Proposed Drainage Details Sheet 1 Of 2 N/A A1 * * *
R064-206 Proposed Drainage Details Sheet 2 Of 2 N/A A1 * * *
R064-207 Proposed Watermain Details N/A A1l * * *
R064-208 Proposed Road Layout 1:500 A1 * * * *
R064-209 Vehicular Access N/A A1 * * * *
R064-210 Autotrack Ground Level Fire Tender 1:500 A1 * * * *
R064-211 Autotrack Proposed Lower Ground -01 1:500 A1l * * * *
R064-213 Autotrack Proposed Basement -03 1:500 A1 * *
R064-214 Ground Level Full Layout 1:500 A1 *
R064-215 Lower Ground Level Full Layout 1:500 A1 *
R064-216 Basement -2 Full Layout 1:500 A1 *
R064-217 Basement -3 Full Layout 1:500 A1 *
R064-218 Quality Audit 1:500 A1 *
R064-219 Pile Setting-Out Plan 1:500 A1 *
R064-613 Section A-A 1:300 A1 * *
R064-615 Typical Secant Pile Wall Detail 1:100 A3 *
R064 ESR Engineering Services Report N/A N/A * *
R064 FRA Flood Risk A nent N/A N/A * *
R064 MMP Mobility Management Plan Framework N/A N/A * * *
R064 TIA Traffic Impact Assessment N/A N/A * * *
R064 DMURS Statement of Consistency N/A N/A * *
R064 Irish Water PCE Response Statement N/A N/A * *
R064 Irish Water Confirmation of Design Acceptance N/A N/A * *
R064 P&S Parking & Access Statement N/A N/A * *
|Distribution List: No. of copies or Media type:
Tom Philips & Assocaites 9 9 1 10
Issuer's Initials:] MD | MD | MD | MD
Status of Drawing: PRE = Approval, Comment, Progress Print, Preliminary
INF = Information, P = Planning, TEN = Tender, CON = Construction,




